Underhill Roads Committee
Meeting No. 14
7/9/18
Members present: KurtJohnson, Mike Weisel, Andy Rowe
Meeting convened at 5 pm at Town Hall
River Road paving

e Paving will be done this Tuesday and Wednesday
e Thickness will be 1.25” on the high areas, more in the depressions
e We are unsure exactly how far the job will go

Crack sealing bids

e Nicom will begin around August 1
e We recommended that the original list of roads be followed and if time and money
allow, have the Nicom go back to Pleasant Valley Road and hit the new cracks

Bridge 8 repair

e Lafayette is going to give us an estimate for a guardrail that is in compliance with
current standards

e ECI will core the deck to resolve the question of how far we need to go back from the
edge to properly repair the bridge

e Cores will be done in July

e We may move our next meeting up to discuss the core results and decide if we
should rebid the project

Gravel Roads

o Without Nate, we felt we should not select the order of gravel road segments to
rebuild

e We may haul materials this year under our approximately $60,000 current budget
item and then build the first segment next year using those materials and a potential
$100,000 budget item in the next budget

e We may also consider grouping several segments together to be funded by a capital
road bond

e Andy discussed the possibility of trying a segment with geogrid and he will look into
it further before next meeting

CIP

e Kurt will make some revisions in his CIP spreadsheet to reflect the bonding concept
for equipment purchase, gravel road reconstruction, a limited amount of paved road
reconstruction and bridge work

Bridge 7

e [twas noted that Bridge 7 will be inspected this summer

Meeting adjourned at 6:30



